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Quarterly Project Report For Baseline Strategic Investment Board

FMSIB PROJECT # 36

Agency Name and Project Title Project Description

City of Yakima This project will construct 2 underpasses, located at Lincoln Avenue

Yakima Grade Separated Rail Crossing and B Street from 1% Ave to 1% Street. The underpasses will
reconstruct three lanes on each roadway under the Burlington Northern
Santa Fe mainline. This project is critical to the movement of truck

Contractor freight traffic, emergency vehicles, and the movement of vehicles into

Project not yet advertised or awarded. and out of the downtown area.

Recent Progress

EA document was signed by WSDOT headquarters on April 11, 2006, and by FHWA the next day. Design is approximately
30% complete; the right-of-way phase will begin once the FONSI is signed. Final comments on the Environmental
Assessment have been received. We are completing our responses to the comments before submitting the final EA
document to WSDOT headquarters later in July.

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)

State funds will be utilized for which phase (s) of the project. . All Phases of the project will utilize these funds

Environmental Impacts / Compliance Federal fund Impacts

The EA is final and has been signed. Final submittal with updated | Federal funds are included in the PE phase at this time.
responses is due to WSDOT HQ in July, 2006

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 11/05 04/06 EA Acceptance signed by all parties week of 4/10/06
Approved
RW Complete 1/07 MY
. PhI: 3/06 Phase | : (Utility Relocation): now scheduled 10/06;
Contract Advertised PhIl: 2/07 MY Phase Il : now scheduled for 03/07 bid date
Ph I: 4/06 Phase | : (Utility Relocation): now scheduled 11/06;
Contract Awarded Ph II: 3/07 MPY Phase Il : now scheduled for 04/07 award/start date
Groundbreaking 3/06 MY Ceremony scheduled for April 2007 to coincide with the beginning of the
main project construction Schedule Updated
Open to Traffic 3/09 MY Schedule has been updated
2005-07 Cash Flow (FMSIB expenditures billed to WSDOT):
Project Cost Summary: Dollars in | Percent
millions of total Date _Planned Revised Actual
L . . 8/05 $
Prellmlnary Englneerlng $ 3.5m 11 % 11/05 $500'000 $ 0 8,051
Right-Of-Way $ 3.0m 10 % 2/06 $500,000 $ o0 3,069
. 5/06 $500,000 $ 0 5,626
Construction $24.53 m 79 % 8/06 _$500,000 $ o0
Total Project Cost $31.03 m 100 % 11/06 $500,000 $ 500,000
2/07 $ $ 500,000
5/07 $ $ 500,000
6/07 $ $1,000,000
Total 05-07 $2,500,000 $2,500,000 16,746
Carryover of 05-07 $
Total 07-09 $4,500,000
GRAND TOTAL $7,000,000

Agency Contact

Information: Bob Desgrosellier, 509-575-6228, bdesgros@ci.yakima.wa.us / Brett Sheffield, PE, 509-576-6797, bsheffie@ci.yakima.wa.us



mailto:bdesgros@ci.yakima.wa.us
mailto:bsheffie@ci.yakima.wa.us

	F
	FMSIB Quarterly Project Report For Baseline
	Project Milestones
	Scheduled
	Attained





<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /All
  /Binding /Left
  /CalGrayProfile (Dot Gain 20%)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Warning
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJDFFile false
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /ColorConversionStrategy /LeaveColorUnchanged
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /SyntheticBoldness 1.00
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveEPSInfo true
  /PreserveHalftoneInfo false
  /PreserveOPIComments false
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Apply
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasGrayImages false
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasMonoImages false
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile ()
  /PDFXOutputCondition ()
  /PDFXRegistryName (http://www.color.org)
  /PDFXTrapped /Unknown

  /Description <<
    /FRA <>
    /ENU (Use these settings to create PDF documents with higher image resolution for improved printing quality. The PDF documents can be opened with Acrobat and Reader 5.0 and later.)
    /JPN <FEFF3053306e8a2d5b9a306f30019ad889e350cf5ea6753b50cf3092542b308000200050004400460020658766f830924f5c62103059308b3068304d306b4f7f75283057307e30593002537052376642306e753b8cea3092670059279650306b4fdd306430533068304c3067304d307e305930023053306e8a2d5b9a30674f5c62103057305f00200050004400460020658766f8306f0020004100630072006f0062006100740020304a30883073002000520065006100640065007200200035002e003000204ee5964d30678868793a3067304d307e30593002>
    /DEU <>
    /PTB <>
    /DAN <>
    /NLD <>
    /ESP <>
    /SUO <>
    /ITA <>
    /NOR <>
    /SVE <>
  >>
>> setdistillerparams
<<
  /HWResolution [2400 2400]
  /PageSize [612.000 792.000]
>> setpagedevice




